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BACKGROUND 
 
Pursuant to the Atomic Energy Act of 1954, as amended, and the Economy Act of 1932, the 
Department of Energy and its semi-autonomous National Nuclear Security Administration 
(NNSA) provide research and technical assistance to other Federal agencies on a reimbursable, 
full cost recovery basis through the Work for Others (WFO) program.  For the vast majority of 
WFO technical projects, Department Federal officials furnish administrative project oversight 
while the actual detailed scientific or technical work is completed by the Department's 
"management and operating" contractors.  These contractors are awarded a special contract type 
specifically created under the Federal Acquisition Regulation to manage and operate Department 
sites and facilities, including sophisticated laboratories and technical centers, on a government-
owned, contractor-operated basis. 
 
With annual expenditures exceeding $1 billion, the Department of Defense (DoD) is one of the 
Department's largest WFO customers.  Work performed for DoD at the Department's national 
laboratories and other facilities includes highly technical research in areas such as nuclear 
weapons systems, counter-terrorism, and in-theater troop support.  The National Defense 
Authorization Act for Fiscal Year (FY) 2009, required the Inspectors General of the DoD and the 
Department to review procurement methods to determine whether the Department complied with 
DoD procurement requirements and/or whether alternative procurement policies were in place.  
In response, we focused our review on projects performed by NNSA because it completes the 
vast majority (approximately $900 million in FY 2008) of the Department's work for DoD.  As 
part of this effort, and, at the specific request of the DoD Office of Inspector General (DoD 
OIG), we identified the universe of WFO technical projects that received new funding in the 
fourth quarter of FY 2008 at NNSA sites.  We independently reviewed a judgmental sample of 
11 projects selected by the DoD OIG to meet the objectives of this audit.   
 
RESULTS OF AUDIT 
 
Our review revealed that NNSA managed DoD WFO technical projects in a manner consistent 
with requirements of the Atomic Energy Act of 1954, the Federal Acquisition Regulation, and 
the Department's implementing guidance, the Department of Energy Acquisition Regulation.  
Because of the very nature of the Department's management and operating contracting model, 
WFO projects may not be technically compliant with DoD procurement regulations in certain 
instances.  We found that NNSA did not let new contracts or task orders for the DoD WFO 
technical projects we reviewed and instead managed them under its existing internal 
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control process as part of its management and operating contract structure.  In one instance, we 
noted that the Department had, at DoD's request, supplemented its control structure to 
incorporate specific DoD procurement requirements. 
 
Senior Department of Energy procurement officials acknowledged that neither the Department 
nor NNSA modified their existing prime contracts to incorporate specific defense procurement 
requirements because such modifications would be inappropriate, costly, and inefficient.  In 
short, they informed us that the Department had developed and implemented a series of controls 
designed to monitor overall contractor performance, including WFO technical projects.  
Department and NNSA officials noted, however, that they were willing to incorporate DoD 
specific requirements into work orders should DoD request and fund such efforts.  Additional 
details regarding management of WFO technical projects are discussed in the body of this report. 
 
Given the importance of the work products resulting from the collaborations between the 
Department and DoD, we concluded that identifying avenues to improve these relationships 
would serve the national interest.  Based on our review, including the analysis of the 11 projects 
and discussions with both Department Federal and contractor officials, we identified several 
opportunities to achieve this objective.  In particular, we noted that NNSA and its contractors 
had not: 
 

• Always (2 of the 11 projects) provided DoD customers with specifically requested cost 
information the customer believed it needed to determine the reasonableness of costs 
charged for WFO technical projects.  However, we found no evidence that DoD pursued 
the request with the contractor or pressed Department officials to intervene.  And, based 
on Department documentation, each of the DoD sponsors ultimately elected to proceed 
with the requested work even though it had not received the desired information; and, 

 
• Adequately defined roles and responsibilities of the Department and those of DoD 

customers for monitoring the technical performance of the management and operating 
contractor on WFO technical projects. 

 
These matters were brought to the attention of NNSA officials during the course of the audit.  
They informed us that they had initiated corrective actions to address these concerns.  Their 
planned actions are, according to NNSA officials, designed to ensure that DoD customers are 
provided with all appropriate cost and pricing information as requested by the DoD customer and 
clarify responsibilities for monitoring and control of WFO technical projects.  These actions, when 
fully implemented throughout the Department of Energy complex, are likely to be helpful in 
improving management of WFO technical projects.  We have also made several recommendations 
designed to improve management of the Department's WFO process.  Details of our findings, 
management actions, and our recommendations are discussed in the body of this report. 
 
Our review of this matter is substantially complete.  However, based on the results of efforts to 
resolve these issues, we may elect to engage in additional reviews in the future. 
 
MANAGEMENT REACTION
 
Management provided technical comments on this report.  Management's comments have 
been included in Appendix 3. 
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Work for Others Projects   
 

Departmental   The National Nuclear Security Administration's (NNSA) 
Management of Work  control structure was generally consistent with meeting the  
for Others Projects Department of Energy's (Department) requirements for Work 

for Others (WFO) projects; however, it may not have always 
ensured that Department of Defense (DoD) requirements were 
met.  Although NNSA prime contracts under which work is 
performed for DoD do not specifically comply with certain 
defense procurement requirements, we noted that the 
Department had developed and implemented its own regimen 
of safeguards designed to ensure that WFO technical projects 
were appropriate.  We also found that NNSA, in at least one 
case, had included unique DoD procurement requirements in 
the inter-agency agreement for a WFO technical project at the 
request of the DoD. 

 
In particular, the Department requires that work performed 
under the WFO program be consistent with the mission of the 
facility conducting the work and not: 

 
• Have an adverse impact on programs assigned to the 

facility completing the work; 
 

• Compete directly with private sector work; and, 
 

• Create a burden on Department or NNSA resources.   
 

The Department also requires its contractors to establish prices 
for the work performed for others to ensure that the full cost of 
such work is recovered from customers.  Because WFO efforts 
are performed under existing contracts, Department officials 
told us that costs charged to external customers are the same as 
those incurred by the Department for normal mission work 
performed under its management and operating contracts.   

 
An NNSA procurement official noted that WFO technical 
projects are performed pursuant to inter-agency agreements as 
permitted by the Atomic Energy Act of 1954, as amended  
(42. U.S.C. 2053), and the Economy Act of 1932, as amended 
(31 U.S.C. 1535), by existing management and operating 
contractors and that they generally do not involve separate 
tasks and delivery orders.  The NNSA official asserted, 
therefore, that defense procurement requirements are not 
applicable for modification into NNSA's prime contracts.  For 
example, because WFO technical projects are performed under 
the scope and terms and conditions of its existing facility 
contracts and are not separate awards, an NNSA official
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explained that they do not make price reasonableness 
determinations or obtain certified cost or pricing data for 
individual WFO technical projects performed for DoD, or any 
other Federal customer.  According to this official, the 
evaluation of price reasonableness and cost and pricing data is 
performed as part of the original award of its management and 
operating contract.  Additionally, NNSA officials noted that 
because WFO technical projects amount to technical directions 
under existing level-of-effort contracts, certified cost or pricing 
data per Federal Acquisition Regulation 15.403-4 is not 
required.  NNSA also told us that it provides administrative 
oversight of WFO technical projects to ensure that they satisfy 
the Department's program policies, including their consistency 
with the facilities' mission.  As such, the Department requires 
its Federal field elements to, among other things, establish 
procedures for monitoring projects in parallel with contractors 
and WFO customers.  We found that the NNSA does not 
routinely assign separate contracting officer representatives to 
monitor contractor performance on individual WFO technical 
projects performed for DoD customers.  Instead, a contracting 
officer and various contracting officer technical representatives 
are assigned to monitor performance of the management and 
operating contractor as a whole.  An NNSA official pointed out 
that while contractor performance on individual DoD WFO 
technical projects is not separately monitored, overall 
performance is monitored by the Department's contractor 
performance control structure, including annual performance 
measures and evaluation.   

 
This same NNSA official explained that costs incurred by the 
Department's contractors, including those for WFO technical 
projects, are subject to and undergo various financial 
management reviews and audits, including reviews of forward 
pricing rates, final actual costs, and Cost Accounting 
Disclosure Statements.  Department procurement officials 
confirmed that NNSA WFO policies described above are 
consistent with those followed by other program elements. 
 
Consistent with the Department's position, in March 2005, 
NNSA's Office of General Counsel (OGC) opined that DoD 
specific procurement requirements were not applicable to the 
Department's WFO program.  The opinion was provided in 
response to a request made by the Department of Navy that the 
Department add over 226 DoD specific procurement 
requirements to the Sandia National Laboratories (Sandia) 
contract as a condition of a Strategic Weapons Security 
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Systems WFO technical project.  The OGC opined that Section 
854 of the National Defense Authorization Act for Fiscal Year 
(FY) 2005 preventing DoD from acquiring goods and services 
through agencies that did not comply with DoD acquisition 
regulation did not apply to the Department's WFO program.  
Specifically, he concluded that the Congressional direction 
applied to the award of contracts, including task orders or 
delivery orders, by a civilian agency on behalf of DoD.  The 
attorney that completed the opinion noted that the WFO 
program does not involve the award of a contract or placement 
of a task or delivery order.  Rather, the WFO program is simply 
a vehicle through which the Department assists other entities 
and agencies in conducting research at the Department's 
laboratories under the existing scope, terms, and conditions of 
previously awarded management and operating contracts.   

 
Although NNSA does not believe that it is appropriate to 
modify existing contracts to incorporate defense procurement 
requirements, an NNSA official stated that specific defense 
procurement requirements can be incorporated into the inter-
agency agreement for a WFO technical project.  This official 
stated, however, that it is the DoD contracting officer who is 
responsible for identifying unique DoD requirements, 
negotiating for their inclusion, and providing funding to 
support their completion in the inter-agency agreement for 
WFO technical projects.  Unless the inter-agency agreement 
includes DoD requirements, NNSA officials said that they are 
not included in the scope of work for the WFO technical 
projects.  With one exception, however, we did not identify any 
instances where DoD requested and NNSA included specific 
defense procurement requirements in the inter-agency 
agreements.  Specifically, none of the inter-agency agreements 
for the 11 projects we reviewed included unique defense 
procurement requirements.  NNSA officials were able to 
provide one example of a WFO technical project providing in-
theater support to the DoD in Iraq where unique DoD 
requirements were included in the inter-agency agreement at 
the request of the DoD customer, but they were unable to 
provide additional examples. 

 
Cost Data and    Our review identified several issues related to interaction 
Coordination Issues with DoD WFO customers.  In particular, based on testing of 

WFO technical projects conducted by Sandia; Lawrence 
Livermore National Laboratory (Livermore); and, the Y-12 
National Security Complex (Y-12), we determined that 
NNSA's contractors did not always provide the level of 
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financial information requested by DoD customers.  Some of 
the information that was not provided may have been needed 
by DoD customers to satisfy DoD requirements regarding price 
reasonableness determinations.  We also noted that the inter-
agency agreements between the Department and DoD did not 
always clearly specify the respective roles and responsibilities 
of the agencies regarding monitoring contractor performance 
on individual WFO technical projects. 

 
Supporting/Detailed Cost Information 

 
In 6 of the 11 projects we reviewed, DoD customers requested 
additional information in support of the cost estimate prepared 
by the NNSA's contractors.  NNSA contractors provided 
additional cost information for four of the projects but not the 
specifics as requested for the remaining two projects.  
Specifically, in a WFO technical project between Sandia and 
the DoD, the WFO agreement stated that a detailed cost 
breakdown was required and should include direct labor, 
indirect costs, other costs such as materials, government 
furnished equipment, and fee.  Instead of including specific 
costs, Sandia provided a cost estimate that contained a 
summary of monthly direct labor dollars, direct labor hours, 
travel, and subcontract costs to the DoD customer.  The DoD 
customer responded that the proposed cost estimate contained 
insufficient detail to support its analysis and evaluation of 
proposal.  The DoD requested individual direct labor categories 
and rates; indirect costs; other direct costs; materials; fringe; 
and, general and administration (G&A) costs.  Sandia provided 
a second cost estimate detailing the monthly cost totals and a 
standard form letter stating that its specific overhead cost 
recovery rates and individual salary rates were proprietary 
information and were generally not released externally.   

 
In another WFO technical project with Livermore, the DoD 
requested a detailed breakdown of the cost estimate including 
direct labor; indirect costs (fringe benefits, overhead, and 
G&A; travel costs); and, an itemized list of acquired equipment 
costs.  Livermore prepared a cost estimate that contained 
limited cost details including post doctoral and full time 
equivalent hours and rate per hour, travel, and a summary of 
the total indirect costs.  According to Livermore officials, the 
Laboratory historically had not released indirect cost details to 
outside entities.  Thus, Livermore did not provide a detailed 
listing of the indirect costs as requested to the DoD.   
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We found no evidence in either of the above cases that the DoD 
customers continued to pursue obtaining the cost information they 
requested before agreeing to the projects.  

 
Clearly Defined Roles and Responsibilities 

 
Inter-agency agreements between NNSA and DoD did not 
clearly specify the respective roles and responsibilities of the 
agencies regarding monitoring contractor performance on 
individual WFO technical projects.  Department WFO policies 
require Heads of Field Elements and NNSA Site Office 
Managers to develop and implement procedures for WFO 
review, acceptance, authorization, and monitoring; and, 
encourage parallel review and processing by the Department, 
the WFO customer, and NNSA site contractor.  Further, the 
Office of Management and Budget (OMB) Office of Federal 
Procurement Policy guidance, dated June 6, 2008, requires 
agencies entering into interagency agreements to specify each 
party's roles and responsibilities to ensure the effective 
management of such agreement.  We found no evidence that 
roles and responsibilities for monitoring contractor 
performance was specified in the 11 agreements we reviewed.  
Furthermore, we found no evidence that NNSA had designated 
a contracting officer representative for any of the 11 projects. 

 
NNSA officials explained that they do not have either the 
resources or the special knowledge of the customer that is 
needed to monitor each WFO technical project performed for 
DoD.  These officials also indicated that such services could be 
provided to the DoD customer, but that it would be provided at 
added cost since the Department's policy is to recover the full 
cost of WFO work.  The Office of Inspector General (OIG) has 
previously pointed out performance problems that can occur in 
work performed for other agencies because the roles and 
responsibilities of NNSA and customer agencies were not 
clearly defined.   Specifically, in our report on National 
Nuclear Security Administration's Construction of a 
Radiological/Nuclear Complex for the Department of 
Homeland Security (DOE/IG-0775, September 12, 2007), we 
pointed out that a lack of clarity about the roles and 
responsibilities of NNSA and the Department of Homeland 
Security for managing and coordinating the project resulted in 
its completion being significantly delayed and original cost 
estimates exceeded. 
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In response to our prior report, NNSA issued draft guidance to 
its site offices in September 2008 regarding roles and 
responsibilities on WFO agreements.  The proposed guidance 
stated that prior to initiating WFO technical projects, site 
offices should specify responsibilities for monitoring contract 
performance in interagency agreements and statements of 
work.  However, according to an NNSA official, the guidance 
was not finalized pending a Department decision regarding the 
applicability of the June 2008 OMB guidance, as well as a 
NNSA internal assessment of its site offices' execution of the 
WFO program.  This assessment was recently completed and 
NNSA is in the process of evaluating the results to identify any 
systemic problems.   
 

Recent Guidance According to an NNSA procurement official, cost information 
at the Department's facility and management contractors is 
Federal information and is available to other Federal agencies.  
This official also agreed that WFO agreements should clearly 
define roles and responsibilities of the Federal partners for 
overseeing the facility contractors' performance.  Accordingly, 
NNSA issued guidance on August 26, 2009, to its site offices 
regarding the availability of cost information to Federal 
agencies and roles and responsibilities on WFO agreements.  
Specifically, the guidance stated that cost and technical 
performance data will be provided to a requestor to ensure the 
technical representatives have sufficient information to monitor 
the WFO technical projects.  The guidance also stated that, 
prior to initiating WFO technical projects, site offices should 
specify the Department's, DoD's or other federal entity 
requestor's responsibilities for monitoring contract performance 
in interagency agreements or statements of work.  These 
actions, if fully implemented, should result in more visible cost 
information and clearly defined roles and responsibilities to 
monitor WFO performance.   

 
While NNSA's recent guidance addresses issues discussed in 
this report, it applies only to NNSA contracting officers and 
does not apply to the entire Department.  We could find no 
evidence that the Department has issued similar clarifying 
guidance that would be applicable to other sites performing 
work for DoD including those managed by the Office of 
Science.

________________________________________________________________ 
Page 6  Details of Finding 



   
 

As required by the National Defense Authorization Act 
(NDAA), the DoD recently announced that procurements from 
non-defense agencies that had not certified as complying with 
defense procurement requirements would be limited to 
$100,000 or less.  The Department certified to DoD in 2008 
and 2009, that all reimbursable work performed for DoD by the 
Department's contractors would comply with Federal 
Acquisition Regulations and Department of Energy Acquisition 
Regulations.  The Department, however, acknowledged that 
DoD may determine that additional requirements are necessary 
to meet the requirements of the NDAA.  The Department 
asserted that it did not believe that the subject NDAA 
requirements were applicable to reimbursable work performed 
by the Department and its contractors; however, it committed 
to reaching agreement with DoD on additional work 
requirements prior to performing any work.   

 
 Despite the Department's certification to DoD, Sandia  

informed us that it has received notice from certain DoD 
customers that they will halt funding for WFO technical 
projects under the terms of the NDAA.  Realistically, in the 
case of Sandia, this restriction could prevent DoD from 
acquiring mission-related services that could be critical to the 
national defense and which are available from no other sources. 

 
Cost and Performance Without detailed cost information and clarification of 
Impacts  contractor performance monitoring roles and responsibilities, 

NNSA cannot be assured that it is meeting the needs of its DoD 
customers.  For example, without detailed cost and pricing 
information, DoD customers may not be able to obtain all 
pricing information they believe is necessary to satisfy defense 
procurement regulation requirements.  Unless monitoring roles 
and responsibilities are clearly defined for WFO projects, vital 
national security projects performed by NNSA for DoD may 
not be completed within cost estimates and established 
performance schedules.   Prompt action to address recently 
imposed procurement restrictions is also necessary to ensure 
that DoD continues to be provided with unique, and likely 
mission critical, research and other services. 
 

RECOMMENDATIONS We recommend that the Department's Director, Office of 
Procurement and Assistance Management, and NNSA's Senior 
Procurement Executive: 

 
1. Enter into a Memorandum of Understanding (MOU) 

with the DoD Senior Procurement Executive to 
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establish the respective agencies' roles and 
responsibilities pertaining to WFO technical projects to 
ensure compliance with the National Defense 
Authorization Act; and, 

 
2. Continue to work with DoD procurement officials and 

Congress as necessary to resolve recently imposed 
funding restrictions on WFO technical projects. 

 
We also recommend that the Department's Director, Office of 
Procurement and Assistance Management in coordination with 
NNSA's Senior Procurement Executive issue guidance: 

 
1. Clarifying its policy on the release of detailed cost and 

pricing information to WFO customers; and, 
 

2. Requiring Department contracting officers to clearly 
specify the Department's and other federal entity 
requestor's roles and responsibilities for monitoring 
contractor performance on WFO technical projects. 

 
Finally, we also recommend that the Senior Procurement 
Executive, NNSA, periodically monitor WFO agreements to 
ensure that the directions regarding pricing data and clarity of 
responsibilities are adhered to. 
 

MANAGEMENT  Department and NNSA procurement officials provided  
REACTION AND  technical comments on a draft of this report.  We addressed 
AUDITORS COMMENTS management's technical comments throughout the body of this 

report.   
 

Additionally, management questioned the level of detail for 
cost and pricing data that should be provided to DoD, and how 
coordination with the Defense Contract Audit Agency would 
be achieved should DoD task that agency to audit cost and 
pricing data.  Management also suggested that we focus our 
recommendations solely on the Department and NNSA 
entering into a MOU with DoD regarding roles and 
responsibilities for ensuring compliance with the NDAA.   

 
The level of detail for cost and pricing data to be provided to 
DoD should be based, in our view, on agreements reached in 
the development of the recommended MOU between the 
Department, NNSA and DoD.  Coordination with the Defense 
Contract Audit Agency, and other audit organizations outside 
the Department, is the responsibility of the OIG as the 
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cognizant audit organization for the Department of Energy and 
NNSA. 

 
Finally, we continue to believe that further actions are 
warranted in the areas of guidance and monitoring the 
performance of WFO technical projects by the Department's 
and NNSA's management and operating contractors that are 
beyond the establishment of the recommended MOU. 
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OBJECTIVE To determine whether the Department of Energy 
(Department) complied with Department of Defense (DoD) 
procurement requirements when performing work for the 
DoD.  

 
SCOPE The audit was performed between March and October 2009 

at Sandia National Laboratories (Sandia), the Sandia Site 
Office; Lawrence Livermore National Laboratory 
(Livermore); the Livermore Site Office; the Y-12 National 
Security Complex (Y-12); Y-12 Site Office; and, 
Department and the National Nuclear Security 
Administration Headquarters.  We reviewed 11 projects 
judgmentally selected by the DoD Office of Inspector 
General (DoD OIG) that either received new or continuing 
DoD obligations in the last quarter of Fiscal Year (FY) 
2008.       

 
METHODOLOGY To accomplish the audit objective, we: 

 
• Reviewed applicable Laws, Departmental Orders, 

other Departmental guidance, and contracts; 
 

• Reviewed and analyzed internal NNSA guidance; 
 

• Identified the universe of Work for Others (WFO) 
projects that received new DoD funding in the 
fourth quarter of FY 2008 at NNSA's sites; 

 
• Tested 11 WFO technical projects judgmentally 

selected by the DoD OIG for compliance with 
Department WFO policies and procedures; and, 

 
• Interviewed key Department, NNSA, and contractor 

personnel. 
 

We conducted this performance audit in accordance with 
generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a 
reasonable basis for our findings and conclusions based on 
our audit objective.  We believe that the evidence obtained 
provides a reasonable basis for findings and conclusions 
based on our audit objective.  The audit included tests of 
controls and compliance with laws and regulations 
necessary to satisfy the audit objective.  Because our 
review was limited, it would not necessarily have disclosed 
all internal control deficiencies that may have existed at the 
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Appendix 1 (continued)   

time of our audit.  We assessed performance measures 
established under the Government Performance and Results 
Act of 1993 and found that Sandia, Livermore, and Y-12 had 
specific performance measures related to the WFO program.  
Finally, we determined that computer-processed data was 
integral to meeting the objective of this audit.   

 
Department and NNSA officials waived an exit conference. 
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PRIOR REPORT 
 
Office of Inspector General Report 

 
• The National Nuclear Security Administration's Construction of a 

Radiological/Nuclear Complex for Homeland Security, (DOE/IG-0775, September 
2007).  The Department of Energy (Department) and the Department of Homeland 
Security (Homeland Security) entered into an interagency agreement with National 
Nuclear Security Administration's Nevada Site Office to construct the 
Radiological/Nuclear Countermeasures Test and Evaluation Complex (Rad/Nuc 
CTEC).  Homeland Security requested that the project be fast-tracked so that 
construction at Nevada Test Site could begin before building design was completed in 
order to have the project completed by February 2007.  The audit determined that 
management and coordination responsibilities between the Department and 
Homeland Security were not clearly defined and the project was not appropriately 
staffed.  The audit concluded that experience with the (Rad/Nuc CTEC) project 
provided important "lessons learned" for managing the Department's expanding 
portfolio of Work for Others projects. 

___________________________________________________________________ 
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Appendix 3   

October 8, 2009 
 

Joint DOE/NNSA Comments on Draft Audit Report 
Work for Others Performed by the DOE for DOD 

 
1.  The cover memo and draft report contain several references which incorrectly state that 
the requirements of Section 801 of the NDAA for FY 2008 require non-Defense agencies, 
including DOE, to certify and comply with “all defense procurement requirements” (e.g., 
transmittal, 3rd line from bottom, and page 1, first paragraph of draft report), and/or “Defense 
Federal Acquisition Regulations (DFAR) requirements” (several references in cover memo 
and body of the draft report).  This characterization of the requirement in the draft report is 
inconsistent with both Section 801 and DOD’s implementing regulations at DFARs 
217.7800.  Both require certification and compliance with “defense procurement 
requirements.”  The law and regulation neither prescribe compliance/certification with “all” 
defense procurement requirements, nor with DFARs.  It should be noted that “defense 
procurement requirements” may be prescribed by various policy issuances which are not 
exclusive to the DFARs.  A DOE analog would be the DEAR, DOE/NNSA Acquisition 
Letters, the DOE Acquisition Guide, DOE Orders, and written policy direction by the 
respective DOE and NNSA Senior Procurement Executives.  In addition, it should be further 
noted that DOD has not formally defined what “defense procurement requirements” 
encompass beyond general instruction to DOD personnel prescribed at DFARs 217.7802. 
 
2.  Page 2 of the cover memo identifies four bullets as “DOD procurement tasks.”  These 
requirements are not unique to DOD nor are all of these requirements prescribed in either the 
FAR or DFARs.  Moreover, DOD has not formally prescribed such requirements for DOE 
or, to our knowledge, any other non-Defense agency pursuant to Section 801 and DFARS 
217.7800.  The report correctly addresses both DOE and NNSA procurement official’s 
determination that these requirements do not generally apply to WFO technical projects 
under an M&O contract. 
 
3.  Reference 4th bullet on page 2 pertaining to pre-award audits of project level costs.  
Throughout the draft report there are references indicating that DOD desires and that DOE 
should provide DOD with detailed cost and pricing information for the purpose of review and 
audit of such information by DOD officials.  The report fails to address the level of detail that 
the OIG believes will satisfy DOD’s concerns with respect to cost/pricing data (e.g., cost-
level breakdowns of direct labor rates and indirect rates).  Moreover, the provision of such 
information for the purposes of DOD analysis/audit would presumably invite DOD to task 
the Defense Contract Audit Agency (DCAA) to audit the information which would require 
DCAA access to and audit of M&O contractor accounting records.  The draft report does not 
address how such access would be coordinated with the DOE OIG as the cognizant auditor 
for DOE M&O contracts. 
 
4.  Page 3 of cover memo and page 5 of the report incorrectly state that DOE has not 
provided the requested DOD certification.  Attached are the executed certifications, dated 
October 7, 2008, and October 8, 2009.
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Appendix 3 (continued)   

October 8, 2009 
 

5.  Report, page 1, first paragraph indicates a finding that NNSA control structure has not, in 
the past, ensured compliance with DOD procurement requirements for WFO technical 
projects.  This should be rewritten to acknowledge that no such requirement existed prior to 
enactment of 801; that DOE/NNSA has, in fact, certified to such compliance subject to DOD 
specifically defining applicable defense procurement requirements for each WFO technical 
project; and, with one exception as noted in the draft report, to date, DOD has not defined 
any such requirements for NNSA (or DOE) WFO technical projects. 
 
6.  Replace the term “WFO project” with “WFO technical project” throughout. 
 
7.  Page 1 of the report, last paragraph, replace “DFARs” with “DOD”. 
 
8.  In lieu of the recommendations on page 6 of the report, we suggest that the OIG consider 
the following single recommendation: 
 
“The DOE and NNSA Senior Procurement Executives should enter into a Memorandum of 
Agreement with the DOD Senior Procurement Executive to establish the respective agencies 
roles and responsibilities pertaining to WFO technical projects to ensure compliance with 
Section 801 of the NDAA for FY 2008.” 
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CUSTOMER RESPONSE FORM 

 
 
The Office of Inspector General has a continuing interest in improving the usefulness of 
its products.  We wish to make our reports as responsive as possible to our customers' 
requirements, and, therefore, ask that you consider sharing your thoughts with us.  On the 
back of this form, you may suggest improvements to enhance the effectiveness of future 
reports.  Please include answers to the following questions if they are applicable to you: 
 
1. What additional background information about the selection, scheduling, scope, or 

procedures of the inspection would have been helpful to the reader in understanding 
this report? 

 
2. What additional information related to findings and recommendations could have 

been included in the report to assist management in implementing corrective actions? 
 
3. What format, stylistic, or organizational changes might have made this report's 

overall message more clear to the reader? 
 
4. What additional actions could the Office of Inspector General have taken on the 

issues discussed in this report which would have been helpful? 
 
5. Please include your name and telephone number so that we may contact you should 

we have any questions about your comments. 
 
 
Name     Date    
 
Telephone     Organization    
 
When you have completed this form, you may telefax it to the Office of Inspector 
General at (202) 586-0948, or you may mail it to: 

Office of Inspector General (IG-1) 
Department of Energy 

Washington, DC 20585 
 

ATTN:  Customer Relations 
 

If you wish to discuss this report or your comments with a staff member of the Office of 
Inspector General, please contact Felicia Jones at (202) 253-2162. 
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The Office of Inspector General wants to make the distribution of its reports as customer friendly 
and cost effective as possible.  Therefore, this report will be available electronically through the 

Internet at the following address: 
 

U.S. Department of Energy Office of Inspector General Home Page 
http://www.ig.energy.gov

 
Your comments would be appreciated and can be provided on the Customer Response Form. 
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